

Bentu

Nov 7, 2013

<http://>

Project managers:

Dates:

Oct 28, 2013 - Feb 1, 2014

Complete:

0%

Tasks:

34

People:

0

Tasks

Name	Begin date	End date	Duration	PIC
Analysis & Design	28/10/13	21/11/13	19	
Refine the architecture	28/10/13	21/11/13	19	
Create wireframe	28/10/13	11/11/13	11	Hui Ann
Review and approve	28/10/13	11/11/13	11	Tey & Kath
Design webpage	12/11/13	21/11/13	8	Freelancer
Review and approve	12/11/13	21/11/13	8	Tey
Design components	12/11/13	14/11/13	3	
Design database	12/11/13	13/11/13	2	Hui Ann
Review and approve	14/11/13	14/11/13	1	Kath
Development	14/11/13	14/1/14	44	
Create database	14/11/13	15/11/13	2	Hui Ann
Create webpage	18/11/13	14/1/14	42	Hui Ann
Create Login/Signup page	18/11/13	19/11/13	2	
Test usability of webpage in different browser	18/11/13	19/11/13	2	
Troubleshoot and refine	18/11/13	19/11/13	2	
Create Designer page	19/11/13	10/12/13	16	
Test usability of webpage in different browser	19/11/13	10/12/13	16	
Troubleshoot and refine	19/11/13	10/12/13	16	
Create Member page	19/11/13	21/11/13	3	
Create Merchant page	12/12/13	16/12/13	3	
Test usability of webpage in different browser	12/12/13	16/12/13	3	
Troubleshoot and refine	12/12/13	16/12/13	3	
Create Visitor page	17/12/13	18/12/13	2	
Test usability of webpage in different browser	17/12/13	18/12/13	2	
Troubleshoot and refine	17/12/13	18/12/13	2	
Create Admin page	23/12/13	14/1/14	17	
Test usability of webpage in different browser	23/12/13	14/1/14	17	
Troubleshoot and refine	23/12/13	14/1/14	17	

Tasks

Name	Begin date	End date	Duration	PIC
Testing	10/1/14	16/1/14	5	
Test usability of website	16/1/14	16/1/14	1	Current BENTU designer
Troubleshoot and refine	10/1/14	16/1/14	5	Hui Ann
Implementation	17/1/14	31/1/14	11	
Launch website	17/1/14	17/1/14	1	
Get user feedback	17/1/14	31/1/14	11	

Gantt Chart



