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Project managers:
Dates: Oct 28, 2013 - Feb 1, 2014

Complete: 0%
Tasks: 34
People: 0



Name Begin date End date Duration PIC
Analysis & Design 28/10/13 21/11/13 19

Refine the architecture 28/10/13 21/11/13 19
Create wireframe 28/10/13 11/11/13 11  Hui Ann

Review and approve 28/10/13 11/11/13 11 Tey & Kath
Design webpage 12/11/13 21/11/13 8 Freelancer

Review and approve 12/11/13 21/11/13 8 Tey
Design components 12/11/13 14/11/13 3

Design database 12/11/13 13/11/13 2 Hui Ann
Review and approve 14/11/13 14/11/13 1 Kath

Development 14/11/13 14/1/14 44
Create database 14/11/13 15/11/13 2 Hui Ann
Create webpage 18/11/13 14/1/14 42 Hui Ann

Create Login/Signup page 18/11/13 19/11/13 2
Test usability of webpage in different browser 18/11/13 19/11/13 2
Troubleshoot and refine 18/11/13 19/11/13 2

Create Designer page 19/11/13 10/12/13 16
Test usability of webpage in different browser 19/11/13 10/12/13 16
Troubleshoot and refine 19/11/13 10/12/13 16
Create Member page 19/11/13 21/11/13 3

Create Merchant page 12/12/13 16/12/13 3
Test usability of webpage in different browser 12/12/13 16/12/13 3
Troubleshoot and refine 12/12/13 16/12/13 3

Create Visitor page 17/12/13 18/12/13 2
Test usability of webpage in different browser 17/12/13 18/12/13 2
Troubleshoot and refine 17/12/13 18/12/13 2

Create Admin page 23/12/13 14/1/14 17
Test usability of webpage in different browser 23/12/13 14/1/14 17
Troubleshoot and refine 23/12/13 14/1/14 17
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Tasks 2



Name Begin date End date Duration PIC

Testing 10/1/14 16/1/14 5
Test usability of website 16/1/14 16/1/14 1 Current BENTU designer
Troubleshoot and refine 10/1/14 16/1/14 5 Hui Ann

Implementation 17/1/14 31/1/14 11
Launch website 17/1/14 17/1/14 1
Get user feedback 17/1/14 31/1/14 11
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Gantt Chart 4

Name Begin date End date Duration PIC

Analysis & Design 28/10/13 21/11/13 19
Refine the architecture 28/10/13 21/11/13 19

Create wireframe 28/10/13 11/11/13 11  Hui Ann
Review and approve 28/10/13 11/11/13 11 Tey & Kath

Design webpage 12/11/13 21/11/13 8 Freelancer
Review and approve 12/11/13 21/11/13 8 Tey

Design components 12/11/13 14/11/13 3
Design database 12/11/13 13/11/13 2 Hui Ann
Review and approve 14/11/13 14/11/13 1 Kath

Development 14/11/13 14/1/14 44
Create database 14/11/13 15/11/13 2 Hui Ann
Create webpage 18/11/13 14/1/14 42 Hui Ann

Create Login/Signup page 18/11/13 19/11/13 2
Create Designer page 19/11/13 10/12/13 16
Create Merchant page 12/12/13 16/12/13 3
Create Visitor page 17/12/13 18/12/13 2
Create Admin page 23/12/13 14/1/14 17

Testing 10/1/14 16/1/14 5
Test usability of website 16/1/14 16/1/14 1 Current BENTU designer
Troubleshoot and refine 10/1/14 16/1/14 5 Hui Ann

Implementation 17/1/14 31/1/14 11
Launch website 17/1/14 17/1/14 1
Get user feedback 17/1/14 31/1/14 11

2013 2014

Week 44 Week 45 Week 46 Week 47 Week 48 Week 49 Week 50 Week 51 Week 52 Week 1 Week 2 Week 3 Week 4 Week 5 Week 6
27/10/13 3/11/13 10/11/13 17/11/13 24/11/13 1/12/13 8/12/13 15/12/13 22/12/13 29/12/13 5/1/14 12/1/14 19/1/14 26/1/14 2/2/14
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Resources Chart 5

Name Default role

2013 2014

Week 44 Week 45 Week 46 Week 47 Week 48 Week 49 Week 50 Week 51 Week 52 Week 1 Week 2 Week 3 Week 4 Week 5 Week 6
27/10/13 3/11/13 10/11/13 17/11/13 24/11/13 1/12/13 8/12/13 15/12/13 22/12/13 29/12/13 5/1/14 12/1/14 19/1/14 26/1/14 2/2/14


